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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

HUNTINGTON PARK, SOUTH GATE, COMPTON, LYNWOOD, TOPANGA CANYON,
WEST HOLLYWOOD, ACTON, BOUQUET CANYON, AND SANTA CLARITA

(SUPERVISORIAL DISTRICTS 1, 2, 3, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

· Project 10 No. FCC0001009 - COR 525 - Upgrade Corrugated Metal Pipe,
lining of existing corrugated metal pipe and other appurtenant work, City of
Santa Clarita (5), Insituform Technologies, Inc., for changes required to
account for differing pipe diameter with an increase in the contract amount of
$31,086.00.

· Project 10 No. FCC0001031 - Hollyhills Drain, Unit 8B, Connection, to
construct a reinforced concrete pipe, City of West Hollywood (3), Clarke
Contracting Corporation, for changes required to account for various additions
in bid quantities and differing site conditions, with an increase in the contract
amount of $18,400.00.

''To Enr;ch Uves Through Effect;ve And Carrng Serv;ce"
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. Project 10 No. RDC0010959 - Short Trail at House Nos. 437 and 463,

construction of two retaining walls and landscaping, vicinity of Topanga
Canyon (3), John S. Meek Company, Inc., for changes required to account for
additions in bid quantities, restoration of slope, and a change of traffic
barriers, with an increase in the contract amount of $11,229.08.

. Project 10 No. RDC0013762 - Soledad Canyon Road, to widen and resurface

roadway pavement, vicinity of Acton (5), Granite Construction Company, for
changes required to account for additions and reductions in bid quantities,
with an increase in the contract amount of $17,475.61.

· Project 10 No. RDC0013969 - Bouquet Canyon Road, to resurface and
reconstruct roadway, vicinity of Bouquet Canyon (5), Granite Construction
Company, for changes required to account for additions and reductions in bid
quantities and repair additional deteriorated roadway and subgrade areas,
with an increase in the contract amount of $147,915.85

· Project 10 No. TSM0010028 - Pacific/Long- Beach Boulevard, Florence
Avenue to Temple Avenue and Bullis Road, to synchronize traffic signals,
vicinities of Huntington Park, South Gate, Compton, and Lynwood (1 and 2),
for changes required to account for additions in bid quantities and differing
site conditions with an increase in the contract amount of $12,958.33.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for authorization are changes
in work in excess of his delegated limits, which are required to complete Project 10
Nos. FCC0001009, FCC0001031, RDC0010959, RDC0013762, RDC0013969, and
TSM0010028.
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Implementation of StrateÇlic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amounts for these contracts range in increases of
$11,229.08 to $147,915.85.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~~
WILLIAM T FU~IO~~
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (6)

c: County Counsel

Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. FCC0001009, CDR 525 - UPGRADE CORRUGATED METAL PIPE  
(City of Santa Clarita), Supervisorial District 5, Contractor:  Insituform Technologies, Inc.   
 
Project Description: 
 
Cleaning, video inspection, and lining of existing corrugated metal pipe, and other 
appurtenant work. 
 
Change in Work: 

 
Lining of Corrugated Metal Pipe    $31,086.00 
 
Description of Change: 
 
Portions of the existing pipe are 36 inches in diameter and not 30 inches as shown on 
the plans.  It will be necessary to compensate the contractor for the additional costs 
incurred to line the 36-inch pipe.  
 
A portion of the cost for this work will be based on contract unit prices.  The remainder 
of the cost was negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Twenty-five additional working days will be required because of this change. 
 
Revised Contract Amount:  
 
  Original contract amount $126,647.00 
 Change in work to be authorized    31,086.00 
 
 Revised contract amount  $157,733.00 
 
SMA:en 
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. FCC0001031, HOLLYHILLS DRAIN, UNIT 8B, CONNECTION (City 
of West Hollywood), Supervisorial District 3, Contractor:  Clarke Contracting Corporation  
 
Project Description: 
 
Construction of a 78-inch diameter reinforced concrete pipe and other appurtenant 
work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $10,400.00 
(2)  Hand Excavation $3,000.00 
(3)  Pipe Tie-In 3,000.00 
(4)  Slurry Backfill 2,000.00 
 
 Total $18,400.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2)  Due to the numerous utilities located within the connector pipe trench in the 
vicinity of Kings Road and Santa Monica Boulevard, it will be necessary for a majority of 
the excavation to be hand dug to protect the utilities.  The contractor will be 
compensated for this additional expense. 
 
(3)  The existing 78-inch storm drain is not in the location shown on the plans.  It will 
be necessary to perform additional excavation to locate the existing drain to tie in the 
new storm drain. 
 
(4)  To ensure proper recompaction of the connector pipe trench and protect existing 
utilities in the vicinity of Kings Road and Santa Monica Boulevard, it will be necessary to 
have the contractor use slurry backfill instead of earthen backfill.  
 
The cost for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, and 4 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
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Four additional working days will be required because of these changes. 

Revised Contract Amount: 
 
 Original contract amount $497,269.00 
 Changes in work to be authorized      18,400.00 
 
 Revised contract amount $515,669.00 
 
TKB:en 
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. RDC0010959, SHORT TRAIL AT HOUSE NOS. 437 AND 463  
(in the vicinity of Topanga Canyon), Supervisorial District 3,  
Contractor:  John S. Meek Company, Inc. 
 
Project Description: 
 
Construction of two retaining walls, landscaping, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $4,800.00 
(2) Restore Slope and Drain 7,872.35 
(3) Chain Link Fence Substitution (1,443.27) 
 
 Total $11,229.08 
 
Description of Change: 
 
(1) The original contract amount is based upon estimated quantities of the various 
bid items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to restore an eroded slope and extend the existing drain pipe 
to provide proper drainage and prevent future erosion.  
 
(3) The original contract required the use of concrete barriers during construction on 
Topanga Canyon Boulevard.  Due to the limited working area, chain link fence will be 
used in lieu of the concrete barriers.  This results in a credit to the contract. 
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 and a 
portion of the cost for Item 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. The remainder of the cost for Item 3 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $  678,411.00 
 Changes in work previously approved 
            by your Board 337,650.46 
 Changes in work to be authorized          11,229.08 
  
 Revised contract amount $1,027,290.54 
 
TKB:en 
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. RDC0013762, SOLEDAD CANYON ROAD (in the vicinity of Acton), 
Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description: 
 
Widening and resurfacing of roadway pavement. 
 
Changes in Work: 
 
Variations in Bid Quantities  $17,475.61 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The costs for these changes will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $547,447.00 
  Changes in work to be authorized      17,475.61 
 
 Revised contract amount $564,922.61 
 
JAP:en 
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. RDC0013969, BOUQUET CANYON ROAD (in the vicinity of 
Bouquet Canyon), Supervisorial District 5, Contractor:  Granite Construction Company 
 
Project Description: 
 
Roadway resurfacing and reconstruction and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $  12,408.85 
(2) Dig Out additional Deteriorated Areas 112,057.00 
(3) Replace Unsuitable Subgrade Material 15,000.00 
(4) Unmarked Utility Delays 10,000.00 
(5) Office Facilities (1,550.00) 
 
 Total $147,915.85 
 
Description of Changes: 

 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Additional areas of the roadway deteriorated significantly since the project was 
advertised.  It will be necessary to dig out and reconstruct the roadway in these areas to 
correct these deficiencies and provide a solid base prior to paving the roadway. 
 
(3) During the reconstruction of portions of the roadway, unsuitable subgrade material 
was encountered.  It will be necessary to remove the unsuitable material and replace it 
with base material.  
 
(4) On two separate occasions during grinding and removal of the roadway surface, 
unmarked utilities were hit, delaying the contractors operation and requiring repair of the 
construction equipment.  It will be necessary to compensate the contractor for this down 
time. 
 
(5) The contractor requested to delete the office facility requirement on this project and 
provide other office space during construction operations.  This will result in a credit to 
the contract. 
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The costs for Item 1 and a portion of the costs for Items 2 and 5 will be based on 
contract unit prices.  A portion of the cost for Item 2 will be based on time and materials 
as provided in Subsection 3-3 of the contract specifications.  The balance of the costs 
for Items 2 and 5 and the costs for Items 3 and 4 were negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,452,606.50 
 Changes in work previously approved 
     by your Board 12,000.00 

Changes in work to be authorized _ 147,915.85 
 
Revised contract amount $1,612,522.35 

 
TKB:ss 
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CHANGE IN WORK (AUTHORIZE) 
September 18, 2007 
 
 
 
PROJECT ID NO. TSM0010028, PACIFIC/LONG BEACH BOULEVARD, FLORENCE 
AVENUE TO TEMPLE AVENUE AND BULLIS ROAD, (in the vicinities of Huntington 
Park, South Gate, Compton, and Lynwood), Supervisorial Districts 1 and 2,  
Contractor:  Steiny and Company, Inc. 
 
Project Description: 

Synchronization of traffic signals. 
 
Changes in Work: 
 
Variations in Bid Quantities $12,958.33 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The costs for these changes will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,317,254.00 
Changes in work previously approved 
   by your Board 46,787.91 
Changes in work to be authorized      12,958.33 

 
 Revised contract amount $1,377,000.24 
 
EK:en 




